
Plutonium Finishing Plant Update  
For the Week Ending March 17, 2019 

Summary: 
Warmer temperatures allowed crews to resume some work on debris resizing and load out after several weeks of 
weather-related delays. 
Accomplishments: (Week of March 10) 
 Nearly completed snow and ice removal around main processing facility to allow crews to safely resume resizing and 

load out  
 Continued preparations for independent management assessment set for this spring    
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue lower-risk demolition debris sizing and load out, set for completion in early April 
 Continue preparations to resume lower-risk demolition of 234-5Z next month  
 Continue preparations for independent management assessment required prior to restart of higher-risk work 
Employee Interface: 
Summary:  
 PFP management continues holding regular (bi-weekly) roundtables with employees.  
 PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition 

activities. Feedback has been positive on performance and status. 
 

 

PFP crews are conducting exercises in a simulated mock-up area in preparation for a management assessment scheduled 
for next month. The assessment is required prior to the restart of higher-risk demolition activities. 


